

**SFY18-19 RFA TIMELINE**  
**REVISED 3-3-17**

<b>Week</b>	<b>Date</b>	<b>Activity</b>
Week 1	Monday, January 23, 2017	RFA is published.
Week 1 and 2	Friday, January 27, 2017 10:00am <b>OR</b> Monday, January 30, 2017 10:00am	Applicant orientations scheduled. <b>**Attendance is mandatory for all applicants**</b> Information about how to access the online application will be released to attendees by 5 p.m.
Week 2	Friday, February 10, 2017	Deadline for applicants to submit substantive questions about application to OCPG.
Week 3	Friday, February 17, 2017	OCPG posts final Questions and Answers to website.
Week 6	Thursday, March 9, 2017	GMAC Committee Meeting
Week 6	Friday, March 10, 2017	Applications are due by 5 p.m.
<b>Week 9</b>	<b>Monday and Tuesday, March 27 and 28, 2017</b>	<b>GMAC Review Training</b>
Week 9	Friday, March 31, 2017	OCPG staff completes internal processing of applications and forwards review packets to GMAC Subcommittee members.
Week 13	Friday, April 21, 2015	GMAC Subcommittee members complete reviews and return materials to OCPG.
Week 14	Monday through Friday May 1 – 5, 2017	GMAC Subcommittees meet to adopt recommendations for consideration by the full GMAC.
Week 16	Wednesday, May 17, 2017	OCPG distributes results of Subcommittee meetings to full GMAC, applicants and stakeholders.
Week 17	<del>Wednesday, May 24, 2017</del> <b>Thursday, May 25, 2017</b>	Full GMAC meets to hear reports from Subcommittees and adopt final recommendations for submission to the DHHS Director.
Week 18	Friday, June 2, 2017	DHHS Director completes review of GMAC recommendations and finalizes awards.
Week 24	June 30, 2017	OCPG staff finalizes budgets, outcomes and issues Notices of Grant Award.