Nevada Public Health Training Center

Health in All Policies 2021 Status Update

With the achievement of health equity being more important now than ever, the Nevada Public Health Training Center has engaged in a project that has successfully aligned public health with non-traditional sectors to improve health outcomes for Nevada's residents. The Health in All Policies initiative has and will continue to allow us to train and guide Nevada's workforce in intersectoral collaboration to address the conditions in which we live, work, and play. With continued community buy-in and partnership to incorporate and attain Health in All Policies, Nevada continues to Make Health Happen.

Icon Key:







DELIVERABLE	UPDATE	STATUS
1. Develop, implement, and evaluate an assessment survey of at least 20 community stakeholders to determine training needs related to Health in All Policies.	 Approximately 2000 stakeholders including government agencies and non-profit organizations were contacted regarding Health in All Policies with a response rate 25%. Potential Pilot sites were identified Advisory Board of about 15 active members were formed. 	0
Develop a "findings report" to guide curriculum development	 Results of assessment were compiled with community interest/awareness of HiAP used to guide topics to be included in trainings (Feb. 2020) Findings also used to recruit pilot agencies based on community stakeholder-indicated need 	0
Research and develop a Health in All Policies curriculum based on stakeholder feedback.	 Curriculum was drafted and outlined, presented to Advisory Board for feedback (April 2020) Feedback was used to finalize the curriculum in time for HiAP 101 trainings 	0
4. Recruit and conduct two in person trainings on Health in All Policies (one in northern Nevada and one in southern Nevada).	 Due to the pandemic, both in-person trainings were rescheduled to be virtual, hosted via Zoom Marketed via email and social media Presented over the course of three days, for two hours each day (total of six hours) on April 28, 29, & 30, 2020 Day 1: SDoH and Introduction to HiAP Day 2: Intersectoral Collaboration and Engaging Stakeholders Day 3: Action Planning and Evaluation 60 registrations, 30 in attendance 	0

	Evaluations were overwhelmingly positive.	
5. Recruit at a minimum of five community partners to implement a Health in All Policies Pilot Project.	 Seven project sites were confirmed and currently under way: Multi-housing and small business recycling needs assessment. RTC Washoe Pedestrian Experience Index, a pedestrian safety index for Washoe County projects. Latinx Health Action Network, a communication strategy for public health emergencies. RTC of Southern Nevada Extreme Heat Vulnerability Nevada Rural Health Assessment, creating a health district for Rural Nevada counties. Pre-Construction Risk Assessment, an infectious disease prevention certification study. Nevada Housing Division, affordable housing indicators in development. 	
6. Develop an action plan for each agency for implementation.	 Using template created by NVPHTC, action planning sessions were facilitated for each of the projects (June 2020) With the help of interns, action plans were finalized as living documents, to be updated as needed 	0
7. Evaluate pilot project results and compare into an actionable report to NOME for future planning.	 NVPHTC team in the process of carrying out mid-point evaluation with at least 3 agencies Other agencies to undergo mid-point evaluation by NovDec. Final report completed May 2021. 	()
8. Communicate results through at least 2 community presentations and/or conference presentations.	 Presentation 1: NPHA Annual Conference (September 2020) Presentation 2: Public Health Perspectives Webinar (April 2021) Presentation 3: Northern Nevada Diversity Submit (April 2021) Presentation 4: Truckee Meadows Tomorrow (April 2021) 	0
Host quarterly pilot project stakeholder and advocate meetings.	 Bi-weekly meetings facilitated with pilot agencies 8 Quarterly meetings facilitated with Advisory Board (Feb. 2020, April 2021) 	0
10. Create an online learning module for Health in All Policies asynchronous training to be hosted on the Nevada Public Health Training Center website.	 Using feedback from Advisory Board and live trainings in April 2020, online asynchronous course was created with 6 modules, each including discussion points, videos, tools and additional resources Module 1: Introduction to SDoH Module 2: Cultural Competency to Achieve Health Equity Module 3: Introduction to HiAP and readiness to collaborate Module 4: Measuring Health Impact and Action Planning Module 5: Health Policy and Community Organizing Module 6: Evaluation and Continuing the Conversation Course completed and launched/made public on August 24, 2020 on NVPHTC website, MakingHealthHappen.org 	0

T		
11. Develop a statewide LGBTQI Ally Action Group and host quarterly meetings for information sharing and action planning.	 Ally Action Group: Develop and continues to meet quarterly to address the health needs of the SGM population. This is a live discussion about current issues among the participants present. This group has met 10 times with an average participation of 30. The list for online participants is over 300. 	0
12. Research, develop, implement, and evaluate two in person Ally Trainings to be delivered in person (one in northern Nevada and one in southern Nevada).	 2019 Northern Nevada SGM Health Conference: November 2019 at UNR: Over 90 participants, 11 different topics revolving around SGM Health. 2020 Virtual SGM Health Conference: Transitioned to a virtual conference due to COVID-19 at no additional cost through supplemental dollars provided by the Western Region Public Health Training Center. Over 20 unique presentations published September 2020 on MakingHealthHappen.org 	
13. Create an online learning module for Ally Training (asynchronous) to be hosted on the Nevada Public Health Training Center website	 2020 Virtual SGM Health Conference: Each module consists of lecture-style presentations, discussion checkpoints to engage with other participants in the course, videos demonstrating real-life application and knowledge assessments to evaluate effectiveness and long-term efficacy. Online asynchronous Ally Training/Cultural Competency Training completed and published May 2020 on MakingHealthHappen.org. 	
14. Assist in reporting and fund development activities as requested by NOMHE.	NVPHTC staff members are available for ongoing reporting and fund development support throughout the project period.	0
15. Create quarterly communications reports for NOMHE stakeholders on program accomplishments and updates.	SGM & HiAP NVPHTC staff members in regular attendance at quarterly NOMHE Advisory Board meetings to give updates on project progress	